Energy Infrastructure Modernization
Central Plant & Critical Utilities

As of July 30, 2024

Note: minor disruptions (< 3 days) are not shown

Ref #	Focus & Location	2024										2025												2026											
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
4.2	Administration Building															HVAC (Minor disruptions during school year, Major disruption through summer)																			
2.3	Administration Building																											HEATING							
4.2	Brown Hall															HVAC (Minor disruptions during school year, Major disruption through summer)																			
2.3	Brown Hall																											HEATING							
1.1	Chiller Plant			COOLING																															
1.2	Chiller Plant				COOLING																														
5.1	Colden Hall															ELECTRICAL																			
2.3	Colden Hall																											HEATING							
2.1	Fine Arts		HEATING																																
4.1	Fine Arts															HVAC: CLOSED May-Oct																			
2.1	Fire Arts		HEATING																																
2.1	Foster Fitness Center		HEATING																																
2.2	Garrett-Strong															HEATING																			
MOExcels	Garrett-Strong Labs											CLOSED: Renovation																							
3.1	Grube Tennis Courts															PLUMBING																			
2.2	High Rises															HEATING																			
2.3	Hudson																											HEATING							
3.1	Hughes Fieldhouse	PLUMB																																	
2.1	Lamkin		HEATING																																
4.1	Lamkin					HVAC																													
4.1	Lamkin - Lower Level															HVAC: CLOSED May-Aug																			
2.1	Martindale Hall		HEATING																																
Reno	Martindale Hall			CLOSED: Renovation																															
2.2	Owens Library															HEATING																			
4.2	Owens Library															HVAC												HVAC							
2.2	Performing Arts Center															HEATING																			
4.1	Performing Arts Center															HVAC: CLOSED May-Oct																			
2.3	Perrin																											HEATING							
2.3	Power Plant																											DEMOLITION							
2.3	Roberta																											HEATING							
2.3	South Complex																											HEATING							
2.2	Station															HEATING																			
4.2	Student Union															HVAC												HVAC							
2.3	Student Union																											HEATING							
2.2	Tower Suites															HEATING																			
2.3	Valk																											HEATING							
2.3	Wells Hall																											HEATING							
3.1	TBD - Domestic water outages TBD - Localized boil advisories			PLUMBING																															
3.1	TBD - Domestic water outages TBD - Localized boil advisories															PLUMBING																			
3.1	TBD - Domestic water outages TBD - Localized boil advisories																											PLUMBING							
5.1	Loss of Power 1+ Days			ELECTRICAL							ELEC																								
5.1	Loss of Power 3+ Days															ELECTRICAL																			
TBD	Energy Conservation (Controls/Geothermal/Solar)															PENDING $ AVAILABLE												PENDING $ AVAILABLE							
TBD	Building Envelopes (Roof/Insulation/Windows)																																		
TBD	Additional System Upgrades (HVAC/Electrical/Plumbing)																																		